
 

Annex #5- Draft State Procurement Contract 

(The terms and conditions of the State Procurement Contract may be adjusted by the time of signing the contract, based on the 

negotiations between parties) 

 

Tbilisi                           ______ 2018 

 

JSC “Georgian Oil and Gas Corporation” (hereinafter referred to as “Corporation” or “GOGC”) represented by its Technical 

Director, Mr. Zaqaria Avaliani, on the one hand and  

[] (hereinafter referred as the “Contractor”) on the other hand represented by [] 

Whereas, Contractor is announced to be the successful bidder with the price of GEL ------------- in the tender for the 

Construction Works of the -------------------) announced by GOGC for the year --- in accordance with 1.“p” paragraph of article 

3 of the Law of Georgia on “State Procurement”, 

Considering tender documentation, Contractor’s BID and applicable law and signing the Contract agree on the following:   

1. Definitions 

 

The words, terms and expressions used in the Contract shall have the following meaning: 

1. “Work Schedule” means a schedule prepared by the Contractor, indicating terms of particular works, which represent the 

integral part of the contract – Annex #; 

2. “Supervisory (inspection) Team”  means a team of persons appointed by GOGC who shall control the work process and 

performance of contractual terms on site; 

3.  “Acceptance Certificate” means the document signed by the authorized representatives of the parties which confirms the 

volume of performed works. The Acceptance Certificate is based on the findings produced by the Supervisory 

(inspection) Team; 

4. “Completion Date” means the date of finalizing the entire volume of works, which shall be no more then -----; 

5. “Contractual Terms” means terms which are provided in the present Contract and its annexes; 

6. “Contract” means the present document, its annexes and amendments and modifications thereof; 

7. “Contract Annexes” means documents, which are provided in clause 3.2. including their amendments and modifications; 

8.  “Contractor’s Representative” means an authorized representative appointed by the Contractor; 

9. “Contract Value” is ------- GEL, and includes all relevant taxes and payables considered by the Georgian legislation 

10. “Contractor” for the purposes of this contract means --------; 

11. “Day” means calendar day; 

12. “Defect” means nonperformance or undue performance of any works or part of works, which are envisaged by the 

contract, project documents and/or bidding documents; 

13. “Defect Correction Act” means the document signed by the authorized representatives of the contract parties, which 

verifies the fact of Defect correction by the Contractor; 

14. “Guarantee Period” means 12 month period, from the moment of signing the Acceptance Certificate confirming the 

completion of the total volume of works; 

15. “Drawings” mean graphic depictions, which are the integral part of the design documents; 

16. “Effective date of the Contract-the date of entry into the force” means the date of signing the contract by authorized 

representatives of the parties; 

17. “GOGC” means JSC Georgian Oil and Gas Corporation; 

18. “Materials” mean all materials and among them expenditure materials, used by the Contractor in the process of work; 

19. “Supervisory (inspection) Team Leader” means representative appointed by GOGC who on behalf of GOGC is authorized 

to act for the purposes of the Contract and give respective instructions and/or recommendations to the Contractor in 

course of works performed; 

20.  “Works” mean activities determined by the Contract which in details are described in the design documents and  

regulated by construction rules, norms and standards applicable in Georgia and also conducting the same or similar works 

when eliminating the identified defects; 

21.  “Third party” means any natural person and/or legal entity that has or may have legal rights and obligations to the 

Contract parties in connection to the relations defined by the Contract.   

 

2. The Scope of the Contract and Parties obligations 



 

1. The scope of the Contract is the procurement of Construction Works of the -------; 

2.  Contractor undertakes the obligation to construct the ------------------------according to project documents, BIDs (the 

tender proposals rendered by Contractor among them) and terms of the Contract as well as to eliminate all revealed 

defects.  

3. GOGC undertakes the obligation to reimburse Contractor for the works performed in accordance with the terms of 

the Contract.   

 

3. Interpretation of the Contract  

1. The titles do not make any significance when interpreting the terms of the Contract. The words in the Contract clauses have 

their ordinary meanings when interpreting the terms of the Contract. Only GOGC is entitled to issue definitions with regard 

to the Contract terms; 

2. The Contract comprises of the following documents each of which shall be read and considered as the integral part of the 

Contract: 

Annex  #-. Cost Estimate;  

Annex  #-. Project Documents; 

3. Within a scope of the project documentation, the GOGC is authorized to give Contractor periodically additional design 

documents and instructions, which may become necessary for due and adequate performance of Works as well as to correct 

Defects. The Contractor shall ensure performance of works in accordance with the additional design documentation and 

instructions. 

 

4. Contract Language 

1. The Contract is completed in two copies in Georgian and English languages (if required). In case of discrepancy between the 

Georgian and English versions, version in Georgian language shall prevail.  

5. Supervisory (Inspection) Team 

1. In order to ensure duly and timely performance of the obligations undertaken by the Contractor, GOGC establishes the 

Supervisory (inspection) Team, guided by its leader. The team leader is entitled to issue relevant instructions and guidelines to 

the Contractor and/or give the notice to the Contractor to correct the defects, which may become necessary for due and timely 

performance of Works and/or to suspend any part of works, in the case the construction standard requirements defined under 

project documentation and applicable in the country and/or Contract terms are disregarded and request the Contractor to 

exercise without incurring additional expenses to GOGC. Performance of the instructions given in the notice on improvement 

of shortcomings is obligatory for the Contractor; 

2. The Supervisory Team is obligated to check the work flow, the quality and terms of Work performance, as well as  its 

consistency with the project; 

6. Notifications 

1. The notifications between the parties shall be effective only if they are made in writing and are delivered to the other Contract 

party. In case of the Contractor, the notifications can also be given to its representative; therefore, it will be considered that the notice 

given to the representative is given to the Contractor.  

7. Assignment of Rights 

1. Contractor shall not, without preliminary consent of GOGC, assign the contractual right or part of the right or any benefit or the 

interest envisaged under this Contract to the third party. Infringement of the norms set forth in this clause shall unconditionally 

be deemed as a breach of the Contract and any contract, agreement or similar document executed with the third parties, shall be 

deemed as void. 

 

8. Subcontracting 

1. Unless the GOGC is preliminary informed in writing and the respective written confirmation/acceptance is received from the 

GOGC, the Contractor is not entitled to subcontract the construction Work or its part. Such approval does not release the Contractor 

from performance of its contractual obligations, and the Contractor is liable for any actions conducted by its sub-contractor and 

service personnel as well as any defects in the performed work.  The Contractor shall ensure that the Subcontractor adheres to the 

Contract terms. 



 

 

9. Personnel 

1. The Contractor shall hire personnel, qualified to perform assigned Works. When hiring the personnel with equal qualifications 

and experience, the Contractor s shall give priority to the Georgian citizens;  

2. For the purposes to perform and finalize Works as well as to correct Defects the Contractor shall hire only qualified personnel 

experienced in respective field and shall hire supervisors capable to establish respective supervision over the Works.  

3. In the event the Supervisory (inspection) Team Leader addresses the Contractor to correct the shortcomings, which may also 

include the request, based on respective argumentation, to limit the Contractors team member’s performance , the Contractor shall 

ensure that the said person immediately leaves the construction site and will no longer work on contractual tasks; 

4. The Contractor shall ensure its employees with residence, compensation, catering and transportation;  

5. For the entire work period the Contractor shall ensure provision of safety regulations in accordance with the Georgian legislation 

and International standards defined under the project.  

 

10. Representative of the Contractor 

1. On behalf  of the Contractor the contractor’s representative is entitled to accept, all directives and instructions issued by the 

Supervisory (inspection) Team within a scope of the project documentation with regard to Work performance; 

2. The Contractor shall not change its representative without GOGC prior consent. Such consent does not exempt Contractor from 

the contractual obligations. 

 

11. Contractors Risks 

1. From the day of commencement of Works until final Acceptance Certificate (on total volumes of works) is signed, Contractor shall 

bear responsibility for the risks associated with physical injury or death of its personnel, risks for property damage or loss as well as 

risks associated with environment pollution and Third Parties and shall fully compensate the damage in accordance with the 

Georgian legislation, incurred from such risks. 

12. Guarantee Period   

1. The Contractor guarantees that within -- month from the signature of final acceptance certificate (on total volumes of 

works), the Supplier shall provide not less than 12 (twelve) month warranty on the performed Construction Works of 

Rustavi Natural Gas Pressure Reducing, Filtering and Metering station (including equipment and machinery). The warranty 

shall imply that the works (including equipment and machinery) performed by the Supplier shall not have  defect, otherwise 

the Supplier shall eliminate the defect(s) on its own expenses in reasonable timeframes agreed with the Purchaser, but not 

more than 45 (fourty-five) calendar days; In case of equipment, the defect(s) shall be eliminated either by repairing and/or by 

replacing with a new one. 

2. After the contract is concluded (before installation of equipment and machinery) Supplier is obliged to provide the 

Purchaser with full documentation of the conditions of operation and maintenance of equipment and machinary to be 

installed. Otherwise, the refusal of the Supplier to the service of the warranty with the grounds of vulnerability of 

exploitation will not be accepted. 

 

13.  Correction of Defects and Compensate for Damages 

1. The Contractor assumes full responsibility for any damage (direct or indirect) or loss, incurred to the GOGC within a scope of this 

Contract from the date of the entry into the force of the Contract to the guarantee period. 

2. The Contractor, at its own expense, is obliged to correct any defect/omission so that the performed Work is in accordance with the 

Contract requirements. 

3. All works related to improvement of the defects by the Contractor shall be performed in compliance with the project 

documentation and contractual terms, so that Contractor keeps GOGC immune from all claims, damages and expenses. . 

4. The Contractor is also responsible to reimburse all damages, which it might cause to any Third Party while correcting any defects. 

5. Any defect, for whatsoever reason, caused to intermediate works or their parts shall be corrected by the Contractor before final 

acceptance act is signed.   

 

14. Performance of Works by the Contractor 

1. The Contractor, shall take all efforts to plan (in the scope of the Contract), perform and finalize Works, also improve any 

shortcoming related to these Works. 

2. The Contractor shall provide full supervision of work, hiring workforce, providing necessary materials and equipment, all 

other work, whether it is temporary or permanent, which is required to fulfill its obligations under contract. 

3. The Contractor shall carry out construction Works consistent with the project documents. Contractor shall immediately but 



 

no later than in two days upon signing the contract, notify GOGC on any mistake, shortcoming, defect identified in the project 

documents;  

4. The Contractor assumes full responsibility for stability and safety and consistency of the Work to be performed, as well as 

for adherence to the construction rules, norms and standards as defined under the project documentation and construction 

organization; 

5. The Contractor shall adhere to and follow instructions regarding any issues related to the construction, issued by the 

Supervisory (inspection) Team. Contractor is obliged to follow instructions issued by the  GOGC or its authorized 

representative;  

 

15. Effective Term of Works 

1. The Contractor shall ensure completion of works during term set forth in the Work Schedule (annex #-); 

2. While making the Work Schedule (Annex #-) the Contractor should take into the consideration that the date of the 

completion of the construction Works should be no more than ---- 201--.  

3. After signing the Contract the Supplier is obliged to submit the Construction Organization Plan to the Purchaser for further 

agreement. 

 

16. Health and Safety Issues 

1. The Contractor is responsible for the safety of Works at the construction site and health security consistent with the 

legislation in force and project documentation.  

 

17. Environmental, Cultural Heritage and Social Impact Issues 

1. The Contractor, consistent with the effective Georgian legislation, is responsible for all possible negative impacts which the 

current Works may incur on environment, social environment and historical/cultural heritage;  

2. The Contractor and Subcontractor, if any, are obliged to follow requirements of respective laws and provisions, with regard 

to environmental, social environment and historical/cultural heritage impact issues (which, without limitation includes 

prevention of environment pollution, protection of historical/cultural heritage and other urgent measures); 

3. For the entire period of Works and as of the moment of their completion, also during the period of improvement of 

shortcomings, the Contractor shall apply all due measures to protect the adjacent area, social environment and 

historical/cultural heritage from the negative impact and particular persons from disturbance and damage of their property, 

which is related to environment pollution and other reasons.   

 

18. Environment Pollution 

1. After completion of Work, the Contractor with its own expenses shall ensure removal of construction waste generated 

during the construction process. Contractor is obliged to follow the requirements of GOGC which envisages conduct of 

cleanup measures during the work process;  

2. After completion of works the contractor must remove immediately the equipment, materials and temporary constructions 

and similar facilities belonging to the contractor and subcontractor, if any;  

3. The contractor assumes obligation to keep the soil and water secure from pollution, which is caused by spilling, 

penetration, or fuel, engine oil materials, paints, grounding materials, spilling of dilatants, waste and other materials, which is 

owned or controlled by contractor or subcontractor, and assumes obligation to displace and also to keep GOGC secure (”the 

party secure from damage”) against claims, requests, expenses, court litigation, loss and other expenses incurred as a result of 

negligence of the contractor or when violating the rights of third parties.   

4. The contractor is obliged to ensure separated collection (hazardous and non-hazardous) of waste generated as a result of 

works, record them, temporarily keep them secure and assign for neutralization-processing purposes, to the relevant body 

having the due license. 

5. When conducting construction works, any damage or loss, incurred to the property of the third party, shall be 

immediately restored by the contractor to its primary condition and replaced with the item of identical value or the better 

one, or shall be duly compensated. This condition is subject to negotiation between contractor and affected third party 

(parties). 

6. After restoration of the affected land parcels, the Contractor must draw up relevant acceptance certificate with the land 

owner, which shall be signed by the third party as well as the authorized representative of the contractor. 

 

19. Licenses and Permits  

1. The Purchaser gives the Supplier constriction permit obtained from state agencies.  

2. The Contractor (if required), at his risk and expenses, shall obtain permits and licenses necessary for carrying out works 

other than those provided under abovementioned paragraph; 

3. The Contractor, if required shall at its own expenses obtain the right to use additional land required temporarily for the 



 

implementation of construction activities. The necessity of additional land usage is determined solely by the Contractor. The 

Contractor is responsible for any loss or damage caused to the land owner, user or any other party. 

 

 

20. Schedule of Works 

1. Control over the work performance is exercised based on work schedule (Annex #- of this Contract). 

2. GOGC reserves the right to request suspension of any construction activity before Contractor ensures completion of the previous 

or next construction activity according to the schedule given in Annex #-.  

 

21. Timely Notice 

1. The Contractor shall send timely notice to the GOGC for the anticipated events and circumstances which may negatively 

affect the Work process.  

22. Work Quality and Inspection 

1. Quality of work shall correspond to the quality considered under the Contract and requirements of the project 

documentation. Work quality will periodically be inspected by GOGC at construction sites or other territories. The Contractor 

shall ensure all equipment, technique and means necessary for testing and also issue advance notice (no later than 48 hours 

before holding testing) which shall allow GOGC to attend any inspection or testing;  

2. All Works shall be systematically inspected and quality checked in accordance to the project doccumentation. The 

Contractor shall provide GOGC the daily completed Works reports and as needed carry out measures to eradicate problems. 

Documents and reports on defects, among them on environmental and safety issues shall be given to GOGC;  

3. The Supervisory (inspection) Team Leader should be immediately, no later than 24 hours from the defect identification, be 

informed on all defects identified on the basis of quality control, and the instruction regarding improvement measures should 

be issued by him/her. In the event the shortcoming is identified in the activities of the Contractor, the latter shall make 

improvement within the reasonable term indicated in the notice of the Supervisory (inspection) Team Leader;  

4. If the Supervisory (inspection) Team or invited quality evaluator (if any) identifies breaches, the parties have to be informed 

immediately; 

5. Neither construction Work nor its part shall be performed without control, inspection and relevant act of GOGC. The 

Contractor is required to notify GOGC on its readiness to commence any Work.  

6. The Contractor, according to the instructions of GOGC, shall make inspections of work available. The Contractors shall 

ensure performance of any part of works consistent with GOGC requirements and project documentation;  

7. GOGC and other authorized persons, consistent with the requirements of the Contract, resolution and regulatory 

framework, for the purpose to evaluate consistency with the contract and work process, have the right at any reasonable time 

to conduct site inspections. The Contractor shall ensure provision of respective, safe and reliable facilities;  

8. The Contractor, using its own sources, shall immediately commence rectification of the defects identified by GOGC. The 

Acceptance Certificate of works between the parties shall not be drawn up unless improvement is made. In the event the 

Contractor fails to make improvements, this will be considered as a breach of the contractual terms.  

 

23. Testing 

1. Unless otherwise formulated in the project documents, the Contractor, within the course of Works and without additional 

compensation, shall conduct all inspections envisaged by the Contract. The GOGC shall in no less than two days prior to 

such testing to be conducted by the Contractor or its Subcontractor receive notice, so that GOGC can attend it. Attendance 

or absence of GOGC at testing does not exempt the Contractor from the responsibility for defective Works or Materials;  

2. All tests envisaged in the present Contract should be conducted at the expense of the Contractor. If the testing reveals that 

the quality of works or materials does not correspond with the contractual terms the cost of additional testing, requested by 

GOGC, should be covered by the Contractor; 

3. The GOGC has the right to request performance of unexpected testing under the Contract at the expenses of the 

Contractor to make sure that Work, Equipment and Machinary are in accordance with the Contract requirements.  

4. If the results of testing of any Materials turn out to be unsatisfactory, Contractor shall ensure restoration of the Material or 

its substitution. Contractor must at own expenses and consistent with the procedures indicated in clause 23.1 and 23.2 repeat 

testing.  

 

 

 

 

 



 

24. Improvement of Shortcomings 

1. After completion of contracted Works, before the works guarantee period expire, GOGC shall send to Contractor the 

notification on eradication/improvement of shortcoming/defect; 

2. On each notification, he Contractor shall make appropriate improvements during the term indicated in the notification. 

Breach of such term is the substantial breach of the Contract.  

25. Amendments 

1. Only GOGC has the right to make amendments regarding the Work volumes, among them on draft amendments initiated 

by the Contractor. Such amendments may include addition, reduction, cancelation, substitution or other changes to the scope 

of works. 

2. The Contractor, according to the amendments requested by the GOGC, shall ensure preparation of bill of quantities (cost 

estimate), also other annexes of the Contract, which should be based on unit cost.  

3.The amendments made in the Contract enter into the force after they are signed by the parties. 

26. Acceptance of Works 

1. Work shall be deemed as accepted only after the Acceptance Certificate on fully performed works defined by the contract is 

signed by both parties. The date of acceptance of works shall be the date stated in Acceptance Certificate.  

2. Signing/Aproval of the Acceptance Act, if there are any comments from Pruchaser, shall be carried out within 30 (thirty) 

business days from the date of submission of the document. in case of  comments, the Supplier shall be notified in writing 

within 30 (thirty) business days after the submission of the document, otherwise works will be considered as accepted by 

Purchaser. 

3. The Contractor, by its expense ensures correction of the defect or shortcoming detected by the GOGC as a result of final 

inspection and/or when accepting the Works (part of works). 

4. The Acceptance Certificate is signed by GOGC and the Contractor’s authorized respective on the basis of the report of the 

Inspection Team. 

 

27. Payment 

1. In case of the written request of the Contractor, within 5 business days after relevant bank guarantee indicated in Article 35 

is submitted the GOGC shall pay to the Contractor 50% of the Contract Value as an advance payment; 

2. Payment for the performed Works shall be made in non-cash payment form, not earlier 8 and not later 10 business days 

after the performation works fully and after the submission to and confirmation by the GOGC of the detailed bill of quantities 

(cost estimate; form 2), Acceptance Act and Invoice; 

3.  When making payments to the Contractor, GOGC shall deduct 25% (twenty five percent) indicated in the invoice amount 

from the amount paid in advance unless total amount of advance payment is exhausted. After the advance payment is fully 

exhausted under the method mentioned above, GOGC shall fully compensate the amount indicated in the invoice for 

performed Works; 

4. Contractor’s requisites: ---------------------------------  

28. Taxes 

1. Contractor is responsible to pay all taxes, payables and fees envisaged by effective legislation.  

29. Payment Currency Envisaged by the Contract 

1. The contract shall be signed in Georgian National Currency _ GEL. In case the Supplier is a resident of Georgia, the Payment 

will be made in GEL and in case of non-resident Supplier, the Payment will be made in accordance with the official exchange 

rate of the day of payment established by the National Bank of Georgia in USD. 

 

30. Responsibility of the Contractor 

1. In case Contractor fails to perform contracted volume of Works fully and fails to process relevant Acceptance Certificate 

with GOGC, before the Completion Date occurs, which represents the violation of the Contract term, the Contractor shall 

pay to GOGC the penalty in the amount of 0.05% of the total price of the Contract for each delayed day. GOGC is entitled to 

deduct penalty amount from the amount payable to the Contractor; 

2. If Contractor breaches the Contract, GOGC, consistent with article 33 is entitled to terminate the Contract and apply the 



 

Contract performance bank guarantee submitted by the Contractor as well as the advance payment bank guarantee 

31. Performance of Work 

1. Works shall be considered as completed after full performance of Works and signing the Acceptance Certificate by parties. 

32. Operation and Technical Service Manuals 

1. Prior to processing Acceptance Certificate on full volumes of Works, the Contractor shall in accordance to the project 

documentation, ensure submission of construction drawings and other technical documents to GOGC 

2. If the Contractor fails to submit construction drawings and other technical documents to GOGC prior to signature of 

Acceptance Certificate on full volumes of works in accordance to the explanatory note (Annex #-), GOGC retains the right to 

suspend processing of the Acceptance Certificate for the full volume of Works. 

 

33. Grounds to Terminate the Contract 

1. The Contractor is entitled to terminate the Contract in accordance to the Georgian Legislation if GOGC does not fulfill 

obligations assumed under the present Contract;  

2. GOGC is entitled to terminate the Contract if the Contractor does not fulfill (breaches) obligations undertaken, among them: 

2.1. The Contractor does not or cannot, fulfill the requirements indicated in the notice of improvements, within a time 

indicated in the notice;  

2.2. The works conducted by the Contractor are in violation of project document terms; 

2.3. The amount of penalty to be paid by the Contractor exceeds 5% of Contract Value;  

2.4. The Contractor fails to ensure extension of the bank guarantee term, which shall coincide with the guarantee term 

of performed Works.  

2.5. The Contractor fails to mobilize the necessary number of personnel with the relevant qualification during the 

performance of Works. 

2.6. If it becomes known that the documents re qualification and experience submitted by the Contractor are forged; 

2.7. In case of the bankruptcy or insolvency proceedings initiated against the Contractor; 

2.8. Contractor twice or more failed to follow the Works Schedule given in Annex #-;  

2.9. Contractor, failed to submit the Works to be provided under Annex #-, within the timeframe given in the notice 

of the GOGC. 

3. Purchaser reserves right to terminate this Contract at any stage of its implementation; 

4. GOGC and Contractor can bilaterally terminate present Contract at any stage upon mutual agreement;  

5. In the case of termination, the Contractor immediately stops activities, ensures safety of the site and within reasonable terms 

agreed between the Contractor and GOGC leaves the site. 

6. In the event of termination of the Contract by the GOGC for the nonperformance or undue performance, Contractor shall 

be responsible to reimburse all losses and damages suffered by GOGC within one month following the termination of the 

Contract as well as indemnify GOGC from the legal claims of Third Parties.  

 

34. Advance Payment Bank Guarantee to be Submitted to GOGC 

1. In case of Contractor’s request for advance payment, the Contractor shall submit to GOGC unconditional and irrevocable 

bank guarantee for the amount of ---% of the Contract value. The validity of the Gurantee hall exceed the deadline of the 

Works for at least 60 (sixty) calendar days. The bank issuing the guarantee shall have the minimum rate "B+" of Fitch Rating or 

other equivalent international rating agency. The beneficiary of the guarantee shall be GOGC.  

2. Bank guarantee specified in paragraph 34.1 shall consider bank’s unconditional and irrevocable liability to reimburse 

complete amount of bank guarantee or part thereof upon Purchaser’s first request.  

3. In case of Contract termination GOGC shall be entitled to reimburse unrealized advance from advance payment bank 

guarantee.  

 

35. Contract Performance Security Bank Guarantee 

1. The Contractor before signing the Contract shall submit to GOGC unconditional and irrevocable bank guarantee (in GEL) 

for the amount of ---% of the Contract value. Such bank guarantee shall remain valid for 13 (thirteen) months following the 

Completion Date. Bank guarantee must be issued by a commercial bank/insurance company operating in Georgia. In case the 

institution issuing the guarantee is not a commercial bank/ insurance company operating in Georgia, the bank issuing the 

guarantee shall have the minimum rate "B+" of Fitch Rating or other equivalent international rating agency. The beneficiary of 

the guarantee shall be GOGC.  

2. A bank guarantee indicated in clause 35.1. of the contract envisages unconditional and irrevocable obligation of the bank to 

pay full amount to GOGC;  



 

3. Payment of the bank guarantee does not exempt Contractor from the obligation to compensate GOGC for the damages 

incurred as a result of failure to perform Contract and not covered by the bank guarantee;   

4. In the event the Contractor fails to finalize full volume of works prior to Completion Date, the Contractor within five 

calendar days after written instructions of GOGC is received, is obliged to extend the effective term of the bank guarantee by 

way of fulfilling the  period indicated in clause 36.1; 

5. In case of nonfulfillment or undue fulfillment of the obligations set forth by the present Contract, GOGC has the authority 

to fully use the performance security guarantee and request the sum of the given guarantee, notwithstanding whether present 

Contract is terminated or not.  

 

36. Force Majeure 

1. On the basis of the Contract, neither party is responsible for nonperformance of its contractual obligations against the other 

party, if the nonperformance is caused by the Force Majeure circumstances - insurmountable power existence of which does 

not depend and could not have been predicted by the parties to the present Contract as of the moment of signing the Contract. 

2. The  Force Majeure means (but is not limited to) the existence of the following circumstances:  

(a) natural disasters (fire, flood, earthquake) among them hard meteorological conditions, under which conduct of works may 

endanger life and health of the work force, mobilized equipment and machinery, materials delivered by GOGC; 

(b) declared on undeclared war, civil unrest, any military actions, occupation, annexation, declaration of the extraordinary state in 

the construction site or in its vicinity;  

(c) epidemics;  

(d) decision of the competent state bodies and issuance of such normative acts which affects performance of obligations by the 

parties and changes, revokes or suspends contract terms and provisions;  

(e) existence of the circumstances which made impossible to conduct construction operations in accordance with the 

construction rules and regulations; 

3. The party shall immediately notify the other party on occurrence of force majeure by existing communication means 

(telephone, post, fax, email, courier etc.) and no later than the second day of its origin send letter signed by the authorized 

person for representation;   

4. Presence of force majeure does not automatically cause cancellation of the Contract. The parties are obliged to determine 

adjustment of the Contract to force majeure conditions; The Party to whom force majeure applies is, to the extent possible, 

responsible to find alternative ways in order to fulfill its obligations; 

5. Upon termination of force majeure conditions, the parties immediately resume contractual obligations performance; 

6.  In case of force majeure, the obligations performance period shall be suspended for the span during which such 

circumstances occurred unless otherwise agreed by the parties. 

7. Facts specified in written notification shall be certified by competent authority. Such certification shall not be necessary if 

facts are publicly known. 

 

 

37. Applicable Law, Settlement of the Disputes 

1. The Contract is governed by the Georgian Legislation and any dispute arising out of or in relation to it shall be decided 

according the Georgian Law. 

2. Any dispute between the parties shall be decided through the negotiations. If parties cannot reach the settlement, then the 

dispute shall be referred to and decided by the Georgian Court.  

 

38. Entering into Force and Term 

1. Contract shall become effective upon parties singing thereon and shall be valid till ---------.  

2. Relevant provisions of the Contract shall remain valid until complete fulfillment of responsibilities undertaken by the 

parties. 

39. Final Provisions 

1. If any article, clause and/or provisions of this Contract are deemed invalid and/or void, this shall not affect validity of 

the remainder articles, clauses and/or provisions of the Contract; 

2. Any communication between the parties required under the Contract shall be performed in writing and/or through e-

mail (Purchaser - public@gogc.ge; Supplier - XXX ); 

3. Any annex and/or amendment and/or addition to this Contract represent integral part thereto.         



 

 

40. Details and Signatures 

JSC Georgian Oil and Gas Corporation 

N 21 Kakheti Highway, Tbilisi, Georgia 

Tel: + (995 32) 224 40 40 

Fax: + (995 32) 224 40 41 

JSC Bank of Georgia BAGAGE22 IBAN account #GE80BG0000000145770000 

TBC  Bank TBCBGE22 GE71TB7895736030100001  

 

Zaqaria Avaliani, 

Technical Director 

 

 


